
2022-23
Environmental Restoration

and Rehabilitation
Sample Application Workplan

Workplan Application Identifier: 2021/RR/0018 Project Title: Rehabilitation of Grey-headed Flying Fox habitat

Project Outcomes
No. Outcome Description

1

Project management (There is no need to change this text) Strong planning and 
governance mechanisms in place throughout the project. Project is 
established and maintained with good governance, project planning 
and communication strategies in place. Regular project evaluation 
occurs and adaptive management implemented where needed.

2

Environmental Rehabilitation of Grey-headed Flying Fox habitat along a 4km stretch 
of riparian land adjoining the Lachlan River. By the end of the 
project, 4km of a 6km reach of the river will be rehabilitated 
through, fencing, livestock exclusion, weed control, and 
revegetation, and long term maintenance will be assured through 
land management agreements

3

Social Increased awareness of the need for suitable urban habitats for the 
Grey-headed Flying-fox (GHFF) through a 20% annual increase in 
attendance at the Bat Picnic and increased volunteer numbers in 
Landcare group members over three years. Conduct social media 
campaign to include information impacts of climate change on 
GHFF.

Project Schedule
No. Milestone Start Finish Outcome IDs

1

Stage 1 Maximum of 300 characters for your activity description. Describe 
what you will do and how. Tip - include how you will monitor 

activities, and if you need more space, separate out the 
components into different activities e.g. site preparation and 

planting can be two separate activities.

1/09/2022 30/06/2023 1: Project management, 
2: Environmental, 3: 
Social

No. Activities Start Finish

1

Project planning - consider project overview, review workplan and 
budget, call for quotes in line with NSW Government Procurement 
policy, recruit project officer

1/09/2022 31/01/2023

2

Each of the 10 landholder participating in the project will have a 
project site management plan prepared outlining the works 
required, timeframes for implementation and allocated budget.

1/09/2022 28/02/2023

3

Each landholder agreeing to participate in the project will sign a 10-
year maintenance and management agreement for all riparian areas 
funded under the project.

1/10/2022 28/02/2023

4

2km of 4-strand plain wire fencing installed by landholders to 
exclude cattle from 20ha of riparian zone. Photo evidence and a map 
showing location of fencing will be submitted.

1/02/2023 30/06/2023

5

Woody weeds will be treated on 10 properties using technique 
appropriate for each species after stock exclusion. At least 3 photo 
points will be established on each property.

1/10/2022 30/06/2023

6

Target riparian areas will be prep'd for planting (e.g. ripped) & 3000 
plants  planted across 10 properties with a variety of endemic native 
ground, mid & upper canopy species. Seed will be sourced from a 
variety of sites to maximise long term climate change resilience.

1/10/2022 30/06/2023

7

Promote the annual Bat Picnic events, volunteer opportunities and 
awareness of GHFFs and their habitat through multiple media 
channels including local print and radio media, websites, flyers etc.

1/10/2022 30/06/2023

8

Hold the annual bat picnic day inviting the local community to take 
part in educational talks about GHFFs. Include information on 
impacts of climate change on GHFF's.

1/02/2023 30/06/2023

9

Conduct evaluation of Milestone 1 (Stage 1), gather monitoring data 
and consider any changes needed to the workplan. Prepare and 
submit milestone report (including collated monitoring outputs) to 
update Trust on project progress.

1/05/2023 30/05/2023

10

Project Support funding - 10% Core Project Funds for development 
& implementation of a monitoring plan, media and communications 
(gather footage of project events for video).

1/09/2022 30/06/2023

2

Stage 2 1/07/2023 30/06/2024 1: Project management, 
2: Environmental, 3: 
Social

No. Activities Start Finish

1

Promote the annual Bat Picnic event and awareness of GHFFs and 
their habitat through multiple media channels including local print 
and radio media, websites, flyers etc.

1/07/2023 30/06/2024

2

Produce an awareness raising and education video to document 
activities at the Bat Picnics and promote broader awareness in the 
local community of the importance of urban habitat for the species.

1/07/2023 30/06/2024

3

Organise training workshops to teach interested volunteers 
appropriate skills so they can effectively participate in GHFF habitat 
restoration activities.

1/07/2023 30/06/2024

4

Remaining 2km of 4-strand plain wire fencing will be installed by 
landholders to exclude stock from 20ha of riparian zone. Photos of 
installed fencing and map showing the location will be provided.

1/09/2023 30/04/2024

5

Secondary weed treatment on the 10 properties that received 
primary treatment from in Milestone 1 (Stage 1). Photo monitoring 
will be carried out after treatment and plant survival and quadrat 
data gathered.

1/07/2023 30/06/2024

6

Target riparian areas will be prepared for planting (e.g. ripped) and 
the final 3000 plants will be planted with a variety of native ground, 
mid and upper canopy species. Seed used for plants will be sourced 
from a variety of sites to maximise long term climate change 
resilience.

1/07/2023 31/10/2023

7

Follow up watering will occur for the 3000 plants established in 
Milestone 1 (Stage 1) as required to ensure a 85% survival rate of 
plants.

1/07/2023 30/06/2024

8

Hold the annual bat picnic day inviting the local community and Mid 
Lachlan Community School.

1/02/2024 1/06/2024

Outcome 1 is predefined for you, and is compulsory. You must also have one Environmental and one 
Social outcome, however, you can define what these will look like. See Appendix 1 of the Program 

Guidelines and pages 9 -10 of "Developing your Application" for help and more examples of what makes 
a good outcome statement

Your outcome statement should describe what success will look like by the end of the project.  Apply the 
'SMART' principle - Specific, Measureable, Achievable, Realistic, Timebound (within the timeframes of 

this project)

Tip - Each milestone must be a minimum of 6 months in duration. Applications 
must be at least 24 months in duration for Stream 1 or 36 months for Stream 2. In 

this example, work will be carried out towards all 3 outcomes in Milestone 1. Some 
projects might focus on community engagement only in Milestone 1, and 

commence on-ground works in Milestone 2. They would enter Outcomes 1 and 3 
only.

Describe the type of fencing and purpose - e.g. to prevent cattle from trampling creek banks, to prevent 
predation of emerging seedlings, to control pedestrian or vehicle access. This helps the committee to 

understand its purpose. Must be wildlife friendly.

Tip - Notice that these activities integrate monitoring into the activity description. The TRC will be 
looking at activity descriptions to see how you will monitor your progress.

It's important that all projects have a strong framework for building knowledege and awareness 
in the community to enable them to take action to protect the environment. How will your 

project do that?

If you are carrying out weed control work, it's important to demonstrate that follow up treatment will be required to 
deal with any regrowth that occurs. Using terms "primary treatment" and "secondary treatment" allow you to 

demonstrate that follow up action has been planned for and will occur after the first treatment.



9

Conduct evaluation of Milestone 2 (Stage 2), gather monitoring data 
and consider any changes needed to the workplan. Prepare and 
submit milestone report (including collated monitoring outputs) to 
update Trust on project progress.

1/05/2024 31/05/2024

10

Project Support funding - 10% Core Project Funds for 
implementation of monitoring plan, media and communications 
(gather footage of project events for video).

1/06/2024 30/06/2024

3
Stage 3 1/07/2024 31/07/2025 1: Project management, 

2: Environmental, 3: 
Social

No. Activities Start Finish

1

Follow up watering, replacement planting (if needed), to ensure a 
85% plant survival rate. Photo monitoring will be undertaken and 
survival rate recorded.

1/07/2024 30/06/2025

2 Maintenance treatment of weeds on 10 properties. 1/07/2024 30/06/2025

3
Hold the annual bat picnic to facilitate community education about 
the importance of GHFF habitat

1/02/2025 30/06/2025

4

Project Support funding - 10% Core Project Funds for monitoring, 
video gather footage of project events from Milestone 3 (Stage 3), 
and produce a video about project outcomes to accompany final 
report). Conduct independent audit of project expenditure

1/07/2024 31/07/2025

5
Conduct final evaluation of project achievements, gather monitoring 
data, review and confirm plans for post project maintenance

1/03/2025 30/06/2025

6 Prepare and submit final report to Trust. 1/05/2025 31/05/2025

Project Measures
No. Milestone

1 Stage 1
No. Activities Activity Type Measure Expected Output Unit

1
Project planning - consider project overview, review workplan and 
budget, call for quotes in line with NSW Government Procurement 
policy, recruit project officer

Project administration and governance
Number of grant funded staff 1 Number

Number of hours (grant 
funded) 25 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

No. Activities Activity Type Measure Expected Output Unit

2

Each of the 10 landholder participating in the project will have a 
project site management plan prepared outlining the works 
required, timeframes for implementation and allocated budget.

Site planning and assessment

Site Plans developed 10 Number

Number of grant funded staff 0 Number
Number of hours (grant 
funded) 0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number

Number of volunteers 3 Number

Number of hours  
(volunteers)                                                                                  30 Number

No. Activities Activity Type Measure Expected Output Unit

3
Each landholder agreeing to participate in the project will sign a 10-
year maintenance and management agreement for all riparian areas 
funded under the project.

Conservation Agreements Conservation and land 
management agreements 
established 10 Number

Area protected under 
conservation and land 
management agreements

20 Hectares

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 1 Number
Number hours (non grant 
funded) 50 Number
Number of volunteers 0 Number
Number of hours  
(volunteers) 0 Number

No. Activities Activity Type Measure Expected Output Unit

4
2km of 4-strand plain wire fencing installed by landholders to 
exclude cattle from 20ha of riparian zone. Photo evidence and a map 
showing location of fencing will be submitted.

Fencing
Length of fence installed 2000 Meters

Area Protected by Fencing 20 Hectares

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 10 Number
Number of hours  
(volunteers)                                                                                  350 Number

No. Activities Activity Type Measure Expected Output Unit

5

Woody weeds will be treated on 10 properties using technique 
appropriate for each species after stock exclusion. At least 3 photo 
points will be established on each property.

Weeding

Area Weeded 2 Hectares

Reduction in weed cover (%) 90 Percentage
Priority invasive species 
treated

Lantana camara, 
Camphor laural Text

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number

It is strongly recommended that you include an activity with the activity 
descriptor "conservation agreements" or "Site Planning and assessment". These 
will give you measures for recording the number of written agreements reached 

with landholders that will assure maintenance of the site after the project 
concludes.

Tip - When selecting the activity type, think about what you want to measure. 
The activity type you select will determine the 'menu' of measures you can 

complete. The 'Monitoring directory for ecological restoration and social 
activities' will help you choose the most suitable activity type. You can come 

back and change this at any time.

These hours will help you prepare your budget in the next section. Volunteer 
hours can be included as an in-kind contribution (calculate at $30 per hour)



Number of grant funded 
consultants/contractors 4 Number
Number of hours (grant 
funded 
consultants/contractors) 280 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 3 Number
Number of hours  
(volunteers) 120 Number

No. Activities Activity Type Measure Expected Output Unit

6

Target riparian areas will be prep'd for planting (e.g. ripped) & 3000 
plants  planted across 10 properties with a variety of endemic native 
ground, mid & upper canopy species. Seed will be sourced from a 
variety of sites to maximise long term climate change resilience.

Planting

Area revegetated 0.5 Hectares

Number of Plants 3000 Number

Amount of seed distributed 
for direct seeding 0 Kilograms
Different Species planted 20 Number

Survival rate of plantings (%) 85 Percentage

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 20 Number
Number of hours  
(volunteers) 280 Number

No. Activities Activity Type Measure Expected Output Unit

7

Promote the annual Bat Picnic events, volunteer opportunities and 
awareness of GHFFs and their habitat through multiple media 
channels including local print and radio media, websites, flyers etc.

Promoting the project
No. of items delivered to 
promote the project

7 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               20 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers) 0 Number

No. Activities Activity Type Measure Expected Output Unit

8
Hold the annual bat picnic day inviting the local community to take 
part in educational talks about GHFFs. Include information on 
impacts of climate change on GHFF's.

Delivering awareness raising events and training No. of events 1 Number

No. of  attendees 50 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               20 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 2 Number
Number hours (non grant 
funded) 40 Number
Number of volunteers 4 Number
Number of hours  
(volunteers) 20 Number

No. Activities Activity Type Measure Expected Output Unit

9

Conduct evaluation of Milestone 1 (Stage 1), gather monitoring data 
and consider any changes needed to the workplan. Prepare and 
submit milestone report (including collated monitoring outputs) to 
update Trust on project progress.

Project administration/governance Number of grant funded staff 1 Number

Number of hours (grant 
funded)                                                                               25 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

No. Activities Activity Type Measure Expected Output Unit

10

Project Support funding - 10% Core Project Funds for development 
& implementation of a monitoring plan, media and communications 
(gather footage of project events for video). Project administration/governance Number of grant funded staff 0 Number

Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 2 Number
Number of hours (grant 
funded 
consultants/contractors) 30 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

No. Milestone
2 Stage 2

No. Activities Activity Type Measure Expected Output Unit

1

Promote the annual Bat Picnic event and awareness of GHFFs and 
their habitat through multiple media channels including local print 
and radio media, websites, flyers etc. Promoting the project

No. of items delivered to 
promote the project

4 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               20 Number

Some activities may have several components e.g. for a community event, the 
first component might be 'promoting the project', and the 2nd component 
might be delivering 'awareness raising and training events'. You can include 

both components as separate activities, using the 2 different activity types to 
capture the 'menu' of measures under each activity type. Activity type 

"promoting the project" will provide measures for your work on project 
promotion, such as a social media campaign, newspaper articles etc. The second 
activity type would be "Delivering Awareness Raising Events and Training", and 

that is where you can record measures around people attending training and 
awareness raising events.

Enter an activity in each milestone that allows you to add Project Support 
Funding into your project budget. You can apply for extra funding to engage an 

expert to help you to carry out monitoring, produce a video, and (for community 
groups only) pay for audit costs, as outlined in the Program Guidelines. See the 

budget section below in this sample workplan for further detail.



Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers) 0 Number

No. Activities Activity Type Measure Expected Output Unit

2

Produce an awareness raising and education video to document 
activities at the Bat Picnics and promote broader awareness in the 
local community of the importance of urban habitat for the species.

Developing educational products / resources No. developed & distributed 1 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               30 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers) 0 Number

No. Activities Activity Type Measure Expected Output Unit

3
Organise training workshops to teach interested volunteers 
appropriate skills so they can effectively participate in GHFF habitat 
restoration activities.

Delivering awareness raising events and training No. of events 2 Number

No. of  attendees 40 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               10 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 2 Number
Number of hours  
(volunteers) 8 Number

No. Activities Activity Type Measure Expected Output Unit

4

Remaining 2km of 4-strand plain wire fencing will be installed by 
landholders to exclude stock from 20ha of riparian zone. Photos of 
installed fencing and map showing the location will be provided.

Fencing Length of fence installed 2000 Meters

Area Protected by Fencing 20 Hectares

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 10 Number
Number of hours  
(volunteers)                                                                                  100 Number

No. Activities Activity Type Measure Expected Output Unit

5

Secondary weed treatment on the 10 properties that received 
primary treatment from in Milestone 1 (Stage 1). Photo monitoring 
will be carried out after treatment and plant survival and quadrat 
data gathered.

Weeding Area Weeded 2 Hectares

Reduction in weed cover (%) 90 Percentage
Priority invasive species 
treated

Lantana camara, 
Camphor laural Text

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 4 Number
Number of hours (grant 
funded 
consultants/contractors) 280 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers) 0 Number

No. Activities Activity Type Measure Expected Output Unit

6

Target riparian areas will be prepared for planting (e.g. ripped) and 
the final 3000 plants will be planted with a variety of native ground, 
mid and upper canopy species. Seed used for plants will be sourced 
from a variety of sites to maximise long term climate change 
resilience.

Regeneration Area regenerating 0.5 Hectares

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 10 Number
Number of hours  
(volunteers)                                                                                  50 Number

No. Activities Activity Type Measure Expected Output Unit

7
Follow up watering will occur for the 3000 plants established in 
Milestone 1 (Stage 1) as required to ensure a 85% survival rate of 
plants.

Planting Area revegetated 0 Hectares

Number of Plants 3000 Number

Amount of seed distributed 
for direct seeding 0 Kilograms
Different Species planted 20 Number

Survival rate of plantings (%) 90 Percentage

Tip - Ideally your activities in strategic locations like weeding, fencing 
etc should result in the project area as a whole undergoing 

regeneration by the end of the project. Consider a monitoring 
activity in Stage 3 with the activity type "Regeneration" so you can 
capture the overall size of the project area, and demonstrate this 

through monitoring activities like weed mapping, surveys, flora and 
fauna counts etc.

Ensure that you do not duplicate numbers of 
plants planted, if they are captured in another 

activity



Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 10 Number
Number of hours  
(volunteers) 50 Number

No. Activities Activity Type Measure Expected Output Unit

8
Hold the annual bat picnic day inviting the local community and Mid 
Lachlan Community School.

Delivering awareness raising events and training No. of events 1 Number

No. of  attendees 50 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               20 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 2 Number
Number hours (non grant 
funded) 40 Number
Number of volunteers 4 Number
Number of hours  
(volunteers) 20 Number

No. Activities Activity Type Measure Expected Output Unit

9

Conduct evaluation of Milestone 2 (Stage 2), gather monitoring data 
and consider any changes needed to the workplan. Prepare and 
submit milestone report (including collated monitoring outputs) to 
update Trust on project progress.

Project administration/governance Number of grant funded staff 1 Number

Number of hours (grant 
funded)                                                                               30 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

No. Activities Activity Type Measure Expected Output Unit

10

Project Support funding - 10% Core Project Funds for 
implementation of monitoring plan, media and communications 
(gather footage of project events for video).

Project administration/governance Number of grant funded staff 1 Number

Number of hours (grant 
funded)                                                                               30 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

No. Milestone
3 Stage 3

No. Activities Activity Type Measure Expected Output Unit

1
Follow up watering, replacement planting (if needed), to ensure a 
85% plant survival rate. Photo monitoring will be undertaken and 
survival rate recorded.

Planting Area revegetated 0.01 Hectares

Number of Plants 1000 Number

Amount of seed distributed 
for direct seeding 0 Kilograms
Different Species planted 20 Number

Survival rate of plantings (%) 85 Percentage

Number of grant funded staff 0 Number
Number of hours (grant 
funded)                                                                               0 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 10 Number
Number of hours  
(volunteers) 100 Number

No. Activities Activity Type Measure Expected Output Unit
2 Maintenance treatment of weeds on 10 properties. Weeding Area Weeded 2 Hectares

Reduction in weed cover (%) 90 Percentage
Priority invasive species 
treated

Lantana camara, 
Camphor laural Text

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               20 Number
Number of grant funded 
consultants/contractors 4 Number
Number of hours (grant 
funded 
consultants/contractors) 140 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 1 Number
Number of hours  
(volunteers) 130 Number

No. Activities Activity Type Measure Expected Output Unit

3
Hold the annual bat picnic to facilitate community education about 
the importance of GHFF habitat.

Delivering awareness raising events and training
No. of events 1 Number

No. of  attendees 60 Number

Number of grant funded staff 1 Number
Number of hours (grant 
funded)                                                                               20 Number



Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 2 Number
Number hours (non grant 
funded) 40 Number
Number of volunteers 4 Number
Number of hours  
(volunteers) 20 Number

No. Activities Activity Type Measure Expected Output Unit

4

Project Support funding - 10% Core Project Funds for monitoring, 
video gather footage of project events from Milestone 3 (Stage 3), 
and produce a video about project outcomes to accompany final 
report). Conduct independent audit of project expenditure.

PPM – Project administration

No. Activities Activity Type Measure Expected Output Unit

5
Conduct final evaluation of project achievements, gather monitoring 
data, review and confirm plans for post project maintenance. Project administration/governance Number of grant funded staff 1 Number

Number of hours (grant 
funded)                                                                               20 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

No. Activities Activity Type Measure Expected Output Unit

6
Prepare and submit final report to Trust.

Project administration/governance Number of grant funded staff 1 Number

Number of hours (grant 
funded)                                                                               25 Number
Number of grant funded 
consultants/contractors 0 Number
Number of hours (grant 
funded 
consultants/contractors) 0 Number
Number of non grant funded 
staff 0 Number
Number hours (non grant 
funded) 0 Number
Number of volunteers 0 Number
Number of hours  
(volunteers)                                                                                  0 Number

Project Budget
No Milestone

1 Stage 1
No Activities Budget Description Grant Cash In-Kind Total

1

Project planning - consider project overview, review workplan and 
budget, call for quotes in line with NSW Government Procurement 
policy, recruit project officer

GRANT: Project Officer 25 hrs @ $45 per hour including on-
costs ($1,125), Advertisement for Recruitment of project 
officer $1,125 IN KIND: Costs of convening recruitment panel 
$2000 $2,250 $0 $2,000 $4,250

2

Each of the 10 landholder participating in the project will have a 
project site management plan prepared outlining the works 
required, timeframes for implementation and allocated budget.

GRANT: Travel / accommodation for 2 site visits to the 10 
properties requiring overnight travel. IN KIND: Council staff 
assisting in shite visits, review / supervision of landholder 
agreements (20 hours @ $70 per hour).

$5,300 $0 $4,250 $9,550

3

Each landholder agreeing to participate in the project will sign a 10-
year maintenance and management agreement for all riparian areas 
funded under the project.

IN-KIND: Landholder consultation time 5 hours x 10 
landholders at $30 per hour in-kind ($1,500), Council staff 50 
hours @ $45/hr ($2,250) $0 $0 $3,750 $3,750

4

2km of 4-strand plain wire fencing installed by landholders to 
exclude cattle from 20ha of riparian zone. Photo evidence and a map 
showing location of fencing will be submitted.

GRANT: Materials: 4 strand fencing wire and star pickets for 
2km CASH: Landholder contribution to fencing materials 
$500 each x 10 IN-KIND: landholder labour (5 landholders) to 
install fencing $30 per hour 100 hrs each

$10,000 $5,000 $15,000 $30,000

5

Woody weeds will be treated on 10 properties using technique 
appropriate for each species after stock exclusion. At least 3 photo 
points will be established on each property.

GRANT: Contractor hours 4 people for 70 hrs each @ $40hr 
(total 280 hours $11,200), Ecologist to carry out baseline 
monitoring at 10 properties, and review end of Milestone 1 
($5,000). IN-KIND: Volunteeers to carry out end of Milestone 
1 (Stage 1) monitoring 3 people x 10 properties x 4 hours 
each @ $30/hr.

$16,200 $0 $3,600 $19,800

6

Target riparian areas will be prep'd for planting (e.g. ripped) & 3000 
plants  planted across 10 properties with a variety of endemic native 
ground, mid & upper canopy species. Seed will be sourced from a 
variety of sites to maximise long term climate change resilience.

GRANT: 3000 plants @ $3.00 ea. IN-KIND: 20 volunteers x 25 
hrs each @ $30/hr to carry out planting

$9,000 $0 $15,000 $24,000

7

Promote the annual Bat Picnic events, volunteer opportunities and 
awareness of GHFFs and their habitat through multiple media 
channels including local print and radio media, websites, flyers etc.

GRANT: Project Officer 20 hrs @ 45/hr incl on-costs ($900) 
CASH CONTRIBUTION: Printing, advertising (funded by local 
Council) IN-KIND: Grahpic design costs Council staff 20 hrs @ 
$35 ($700)

$900 $1,000 $15,000 $16,900

8

Hold the annual bat picnic day inviting the local community to take 
part in educational talks about GHFFs. Include information on 
impacts of climate change on GHFF's.

GRANT: Equipment hire $500, Project officer 20 hrs @ $45/hr 
($900) IN KIND: visiting speakers x 2 $1000, LLS and DPIE staff 
in-kind time ($20 hrs each @ $60/hr).

$1,400 $0 $3,400 $4,800

9

Conduct evaluation of Milestone 1 (Stage 1), gather monitoring data 
and consider any changes needed to the workplan. Prepare and 
submit milestone report (including collated monitoring outputs) to 
update Trust on project progress.

GRANT: Project officer 25 hours @ $45 (including on-costs)

$1,125 $0 $0 $1,125

10

Project Support funding - 10% Core Project Funds for development 
& implementation of a monitoring plan, media and communications 
(gather footage of project events for video).

GRANT: Monitoring: 10% Core Project Funds Milestone 1 
($46.1k) = $4,610 (Ecologist 4 days @ $950 / day + exps), 
$1,500 for shooting short video production of project 
activities $6,110 $0 $0 $6,110

Total: $52,285 $6,000 $62,000 $120,285

Under this proposed budget, the first instalment of the 
grant will be $52,285 including Project Support Funds 
(PSF). The first instalment must be no more than 70% 

of total grant funds requested

Describe the type of fencing and purpose 
(eg, cattle exclusion). Must be wildlife 

friendly.

Tip - assign no more than 70% of total grant 
funds to Milestone 1.

Use headings to clarify what Trust funds 
will be used for, and to describe the source 

of any external funding

Make sure these hours match what you 
entered in the project measures.



No Milestone
2 Stage 2

No Activities Budget Description Grant Cash In-Kind Total

1
Promote the annual Bat Picnic event and awareness of GHFFs and 
their habitat through multiple media channels including local print 
and radio media, websites, flyers etc.

GRANT: Equipment hire $500, Project officer 20 hrs @ $45/hr 
incl on-costs ($900) IN KIND: visiting speakers x 2 $1000 $1,400 $0 $1,000 $2,400

2

Produce an awareness raising and education video to document 
activities at the Bat Picnics and promote broader awareness in the 
local community of the importance of urban habitat for the species.

GRANT: Professional video editing (contractor) $5500, Project 
Officer to lisase with landholders 30 hrs @ $45 ($1,350) CASH 
CONTRIBUTION: Council contributing $1000 towards cost of 
educational video from community education budget IN-
KIND: Landcare co-ordinator to assist in reviewing script for 
consistant messaging with other local initiatives.

$6,850 $1,000 $0 $7,850

3

Organise training workshops to teach interested volunteers 
appropriate skills so they can effectively participate in GHFF habitat 
restoration activities.

GRANT: Equipment hire $500, Project Officer 10 hours 
$45/hr incl on-costs ($450) IN KIND: Council weeds officer 10 
hours @ $35/hr ($350), use of Council facilities for 
workshops $1,000, Volunteer guest speakers (2) from DPIE 4 
hours each @ $30

$950 $0 $1,590 $2,540

4

Remaining 2km of 4-strand plain wire fencing will be installed by 
landholders to exclude stock from 20ha of riparian zone. Photos of 
installed fencing and map showing the location will be provided.

GRANT: Contractor hours 4 people x 8 hrs x 10 days x $50hr 
IN-KIND: landholder labour (5 landholders) to install fencing 
$30 per hour 100 hrs each

$4,000 $0 $15,000 $19,000

5

Secondary weed treatment on the 10 properties that received 
primary treatment from in Milestone 1 (Stage 1). Photo monitoring 
will be carried out after treatment and plant survival and quadrat 
data gathered.

GRANT: Bush Regeneration Contractor hours 4 people x 7 hrs 
x 10 days x $50hr. Ecologist to review end of stage 2 
monitoring data gathered by volunteers ($1,000). IN-KIND: 
Volunteeers to carry out end of Milestone 2 (Stage 2) 
monitoring 3 people x 10 properties x 4 hours each @ 
$30/hr. $15,000 $0 $3,600 $18,600

6

Target riparian areas will be prepared for planting (e.g. ripped) and 
the final 3000 plants will be planted with a variety of native ground, 
mid and upper canopy species. Seed used for plants will be sourced 
from a variety of sites to maximise long term climate change 
resilience.

IN-KIND: 20 volunteers x 25 hrs each @ $30/hr to carry out 
planting

$0 $0 $15,000 $24,000

7

Follow up watering will occur for the 3000 plants established in 
Milestone 1 (Stage 1) as required to ensure a 85% survival rate of 
plants.

GRANT: 3000 plants @ $3.00 ea. IN KIND: 10 volunteers 5 
hours each @ $30/hr on 10 properties carrying out watering

$9,000 $0 $15,000 $15,000

8

Hold the annual bat picnic day inviting the local community and Mid 
Lachlan Community School. GRANT: Equipment hire $500, Project officer 20 hrs @ $45/hr 

($900) IN KIND: visiting speakers x 2 $1000, LLS and DPIE staff 
in-kind time ($20 hrs each @ $60/hr).

$1,400 $0 $3,400 $4,800

9

Conduct evaluation of Milestone 2 (Stage 2), gather monitoring data 
and consider any changes needed to the workplan. Prepare and 
submit milestone report (including collated monitoring outputs) to 
update Trust on project progress.

GRANT: Project officer 25 hours @ $45 including on-costs

$1,125 $0 $0 $1,125

10

Project Support funding - 10% Core Project Funds for 
implementation of monitoring plan, media and communications 
(gather footage of project events for video).

GRANT: Monitoring: 10% Core Project Funds Milestone 2 
($39.7k) = $3,970 Ecologist 3 days @ $950 / day + exps , 
$1,500 for shooting video of project activities

$5,470 $0 $0 $5,470

Total: $45,195 $1,000 $54,590 $100,785
No Milestone

3 Stage 3
No Activities Budget Description Grant Cash In-Kind Total

1
Follow up watering, replacement planting (if needed), to ensure a 
85% plant survival rate. Photo monitoring will be undertaken and 
survival rate recorded.

IN KIND: 10 volunteers 5 hours each @ $30/hr on 10 
properties carrying out watering $0 $0 $15,000 $15,000

2

Maintenance treatment of weeds on 10 properties.
GRANT: Contractor hours 4 people x 7 hrs x 5 days x $50hr 
Ecologist to review end of stage 3 monitoring data gathered 
by volunteers ($1,000). IN-KIND: Volunteeers to carry out end 
of stage 3 monitoring 3 people x 10 properties x 4 hours each 
@ $30/hr.

$8,000 $0 $3,600 $11,600

3

Hold the annual bat picnic to facilitate community education about 
the importance of GHFF habitat GRANT: Equipment hire $500, Project officer 20 hrs @ $45/hr 

($900) IN KIND: visiting speakers x 2 $1000, LLS and DPIE staff 
in-kind time ($20 hrs each @ $60/hr).

$1,400 $0 $3,400 $4,800

4

Project Support funding - 10% Core Project Funds for monitoring, 
video gather footage of project events from Milestone 3 (Stage 3), 
and produce a video about project outcomes to accompany final 
report). Conduct independent audit of project expenditure

GRANT: Monitoring: 10% Core Project Funding Milestone 3 
($11.45k) = $1,145 Ecologist 1 day @ $950/day + exps), 
$1,000 for preparing video of project activities, $1,000 for 
independent financial audit

$3,145 $0 $0 $3,145

5
Conduct final evaluation of project achievements, gather monitoring 
data, review and confirm plans for post project maintenance GRANT: Project officer 20 hours @ $45 including on-costs

$900 $0 $0 $900

6
Prepare and submit final report to Trust.

GRANT: Project officer 25 hours @ $45 including on-costs
$1,125 $0 $0 $1,125

Total: $14,570 $0 $22,000 $36,570

Overall Total: $112,050 $7,000 $138,590 $257,640 

For a Tier 2 project, grant funding must be between $50,000 and $170,000

Under this proposed budget, the 2nd 
instalment of the grant will be $43,195 
including Project Support Funds (PSF).

For a Tier 1 project, grant funding must be between $50,000 and $115,000

Under this proposed budget, the final 
instalment of the grant will be $14,570 
including Project Support Funds (PSF).
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