

## Saving our Species project 2014-15 annual report card

### *Grevillea obtusiflora*

#### Species attributes

Scientific name:	<i>Grevillea obtusiflora</i>
NSW status:	Endangered
Commonwealth status:	Endangered
Management stream:	Site-managed



Photographer: Marg Turton

#### Overall project status\*



Stable or increasing population trend for all key management sites



Population trend not determined for some key management sites; too early to determine overall status



Decreasing population trend for at least one key management site; project review triggered

\*For SoS priority management sites (may not include all locations where the species occurs in NSW)

#### Project summary

Key management sites:	Northern Capertee Valley; Clandulla State Forest
Action implementation:	2 of 4 actions were implemented as planned for the financial year (includes species population monitoring actions + other project actions fully or partially implemented)
Total expenditure:	\$9,486 (cash and in-kind)
Project partners:	Office of Environment and Heritage

## Management site 1: Northern Capertee Valley

LGA: Lithgow

Project partners: Office of Environment and Heritage

### Species population monitoring action

*Reported trends are based on best available information*

Estimated population	Population monitoring conducted	Conducted by	Trend
>1,000 genets	Implementation partial or not as planned	Office of Environment and Heritage	Not determined

### Investment

*This includes cash and in-kind contributions*

Project participant	Investment
Office of Environment and Heritage	\$7,486

### Project actions

*The project actions below are those identified as being required in 2014-15 to secure the species in the wild*

Threat	Management/monitoring action description	Implemented as planned?
Inappropriate land management practices - grazing, clearing, drainage, private native forestry.	Assess the condition of the species / species' habitat and evidence of the effects of degrading landuse practices.	No
Roadside management activities.	Monitor for evidence of direct disturbance on the species at the sites.	No

### Site summary

Species population monitoring method developed and contract organised. Preferred contractor unable to undertake monitoring and survey, rescheduled for spring 2015. Site has received considerable protection following gazettal of Capertee National Park, and engagement with landholders and land managers prior to 2013-14.

Management site 2: Clandulla State Forest

LGA: Mid-Western Regional

Project partners: Office of Environment and Heritage

Species population monitoring action

*Reported trends are based on best available information*

Estimated population	Population monitoring conducted	Conducted by	Trend
<500	Implementation partial or not as planned	Office of Environment and Heritage	Not determined

Investment

*This includes cash and in-kind contributions*

Project participant	Investment
Office of Environment and Heritage	\$2,000

Site summary

Existing monitoring augmented by inclusion of species in monitoring for the co-occurring Clandulla geebung.